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MAINTENANCE SCHEDULE FOR 2007MAINTENANCE SCHEDULE FOR 2007 

 
 HUNTINGTON DISTRICT 

 
 

It is anticipated that major maintenance and repairs will be performed at the following locations 
during calendar year 2007.  This notice may require periodic revision.  It is given so that 
industrial and recreational waterway users may have a general knowledge of the lock outages 
and can plan their operations accordingly.  Factors which may affect this schedule are the 
delivery of materials, repairs required but not anticipated, emergency repairs as a result of 
accidents, and funding. 
All interested parties should review the maintenance schedule for impact.  Additional notices 
furnishing specific information and operating requirements for repairs resulting in major delays 
will be published prior to commencing the work items listed. 
 
 
 

PROJECT REPAIRS             WEEKS DATES (2007) REMARKS      
     
Racine Auxiliary Lock Upper Middle Wall Strut Arm Repair ***4*** 5 Mar –30 Mar  Minor Delays 
 Main Lock Upper Middle Wall Hydraulic Gate     
 Cylinder Replacement    
 Fill Valve Hydraulic Cylinder Replacement and    
 Replace Culvert Valve Cables    
     
Greenup Main Lock – Upper Miter Gate Machinery Repairs ***4*** 2 Apr – 27 Apr Minor Delays 
     

London Roller Dam Gate Chain Repair  ***5*** 30 Apr – 1 Jun No Delays 
     
R.C. Byrd Main Lock Lower Miter Gate Repairs  ***5*** 4 Jun – 6 Jul Main Lock Closed  
 Middle Wall Fill Valve Hydraulic Cylinder    Self Help 
 Replacement    
     
Meldahl Auxiliary Lock Emergency Gate Rehabilitation ***10** 9 Jul - 14 Sep Intermittent Closure 
 Dewater and Inspect Dam Bay # 7    
 River Wall Fill Culvert Valve Rehabilitation    
     
Racine  Dam Tainter Gate Side Seal Repairs ***6*** 17 Sep – 26 Oct No Delays 

 
 
   

 
 



 
Belleville Dam Tainter Gate and Hydraulic Line Repairs ***3*** 29 Oct – 16 Nov Miner Delays 
     
Willow  Auxiliary Lock Emergency Gate Cable Replacement ***4*** 19 Nov – 14 Dec Miner Delays 
Island Upper Middle Wall Main Lock Strut Arm     
 Replacement Bulkhead Seal and Thrust Roller Repair    
     

 
 

TENTATIVE  MAINTENANCE SCHEDULE FOR 2008 
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PROJECT REPAIRS             WEEKS DATES (2008) REMARKS      
     
Racine Tainter Gate Side Seal Repair  ***3*** 3 Mar – 21 Mar  No Delays 
     
Greenup Rehabilitation Middle Wall Empty Culvert Valve ***3*** 24 Mar – 11 Apr No Delays 
     
London  Roller Dam Gate Chain Repair  ***6*** 14 Apr – 23 May No Delays 
     
Marmet Roller Dam Gate Chain Repair  ***6*** 14 Apr – 23 May No Delays 
 (Marmet and London Work Being Done     
 simultaneous)    
     
Winfield Rehabilitation Old Lock Chambers ***3*** 26 May – 13 Jun No Delays 
     
R.C. Byrd Rehabilitation Middle Wall Fill, Lower Wall Empty ***6*** 16 Jun – 25 July No Delays 
 Culvert Valve    

Meldahl Main Lock Install Upper  Miter Gate  ***12** 28 July – 17 Oct Main Lock Closed 
    Self Help 
Belleville River Wall Empty Culvert Valve Rehabilitation  ***4*** 20 Oct – 14 Nov No Delays 
     
Willow  Dam Tainter Gate Side Seal Replacement ***4*** 17 Nov – 12 Dec No Delays 
Island     
 

 
       ARLIE D. BISHOP 
       Chief, Technical Support Branch 
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